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1.     What is the Local Development Scheme? 
 
1.1    The Local Development Scheme (LDS) is a project management document 

which sets out the district council’s priorities for preparing planning policy 
documents over the next three years. It is a requirement of the Planning 
and Compulsory Purchase Act 2004 (as amended) that each Local 

Planning Authority should produce an LDS, which must include any 
Development Plan Documents it intends to prepare and a timetable 
indicating the main milestones of production. The 2004 Act also sets out 
several other requirements to be included in the LDS. 

 
1.2    Since October 2010, Malvern Hills District Council has been working with 

Worcester City Council and Wychavon District Council to produce the joint 
South Worcestershire Development Plan (SWDP), which was adopted in 

February 2016.  Joint working on this strategic planning document has 
brought together many other work streams and has also created the need 
for further joint working in the future. The three South Worcestershire 

Councils (SWCs) are therefore continuing to combine resources on many 
planning policy matters and have worked collaboratively to prepare the 

shared elements of this LDS. 
 
1.3    Paragraph 33 of the National Planning Policy Framework (NPPF) states 

that policies in local plans and spatial development strategies should be 

reviewed to assess whether they need updating at least once every five 
years and should then be updated as necessary. Reviews should be 
completed no later than five years from the adoption date of a plan and 

should consider changing circumstances affecting the area, or any 
relevant changes in national policy. 

 
1.4    Accordingly, the South Worcestershire Councils (SWC) commenced a 

review of the SWDP in late 2017. Whilst good progress on the review has 
been made, the production of the SWDP has been substantially impacted 
by the Covid-19 pandemic. The intention of this LDS update therefore is: 

 
•   to set out the updated timetable for the SWDP Review; 

•   to report on the progress made since the publication of the 2020 
LDS; and 

•   to set out the updated timetable for the Travellers and Travelling 

Showpeople Site Allocations Development Plan Document. 
 
1.5    The LDS can be viewed online on the Planning Policy pages of the Malvern 

Hills District Council website here. 
 

1.6    Hard copies are also normally available to view at The Council House and 
local libraries during their normal opening hours.  

 
If you have any questions about the LDS or how to access it, please 

contact us by: 
 

1 Reviews at least every five years are a legal requirement for all local plans (Regulation 10A of the Town and 
Country Planning (Local Planning) (England) Regulations 2012).

https://www.malvernhills.gov.uk/planning/planning-policy
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Email: planningpolicy@wychavon.gov.uk 
 

Tel: 01386 565555 and ask for the Planning Policy team

mailto:planningpolicy@wychavon.gov.uk
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2.    Progress to date 
 

 
 

Progress since publication of the October 2019 Local Development 
Scheme 

 

South Worcestershire Development Plan (SWDP) 
 
2.1    The SWDP was adopted in February 2016. A review of the SWDP 

commenced in late 2017 to ensure that the SWC continue to have an up- 

to-date Local Plan.  An ‘Issues and Options’ consultation was undertaken 
during November and December 2018. 

 
2.2    This was followed by a ‘Preferred Options’ consultation in November and 

December 2019. Good progress was made working towards the 

‘Publication’ version of the SWDP Review before being impacted by the 

Covid-19 Pandemic. However work has continued on preparing the 
Publication (Regulation 19) SWDP Review and a further Regulation 18 (iii) 
consultation was undertaken in March / April 2021 specifically targeted on 

the interim Preferred Options Sustainability Appraisal Report responding to 
issues raised to the document published alongside the Preferred Options in 

November 2019.  
 
Proposed Changes to the Planning System 

 
2.3    The Government published (August 

2020) several consultations relating to the planning system. At the 
forefront was the ‘Planning for the Future’ White Paper, which set out the 
Government’s proposals for reforming the planning system. Coupled with 

this, a technical consultation titled ‘Changes to the current planning 
system’ proposed several changes to planning policy and regulations. 

 
2.4    Further to the consultation on the proposed reforms to the planning 

system a Planning Bill is being taken through the current sitting of 

Parliament. Clearly it is difficult to predict the progress of the Bill, 
however, it is clear that the Government is committed to their target of 

building 300,000 new homes every year.  Therefore, it is likely that some 
of the proposed changes will be enacted, in particular the new standard 
methodology for calculating housing requirements. If this happens there 

may be implications for the review of the SWDP and consequently the 
timetable. 

 
2.5    Therefore, the timetable reflects our aim to submit the revised SWDP to 

the Secretary of State for Housing, Communities, and Local Government 
under the current planning system as this is the system within which the 

plan has been prepared. 
 

2.6 The Government published a revised version of the National Planning Policy 

Framework (NPPF) on 21st July 2021. The main changes to the NPPF 
reflected the greater emphasis placed on achieving higher quality design in 

development and urban design set out in the Planning White Paper. This has 
been accompanied by the publication of a National Design Guide and 
National Model Design Code documents.  
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Minerals and Waste Planning 
 
2.7    This is carried out by Worcestershire County Council (WCC). The 

Worcestershire Waste Core Strategy Development Plan Document was 

adopted November 2012. 
 
2.8    Worcestershire County Council is currently preparing a new Minerals Local 

Plan for Worcestershire. The document will guide how much and what 
minerals the County needs to be able to supply, where minerals should be 

extracted and how sites should be "restored" when minerals working has 
finished. Once adopted, the Minerals Local Plan will be used to make 

decisions about planning applications for mineral extraction, processing, 
and restoration in the county. 

 
2.9    In January 2018 the county council undertook a further “call for minerals 

sites”. The fourth stage consultation took place from 17th December 2018 
until 15th February 2019. The publication / pre submission consultation on 
the plan commenced on 19th August 2019 and closed on 30th September 
2019. 

 
2.10    The Publication Version of the Minerals Local Plan was submitted to the 

Secretary of State for Housing, Community and Local Government on 17 

December 2019 for independent examination. Local Plan Hearings for the 
Worcestershire Minerals Local Plan were due to take place in May and June 
2020.Due to the Covid-19 Pandemic, these hearing sessions were 
postponed. Subsequently the Worcestershire Minerals Local Plan underwent 
public hearing sessions between 11th and 13th November 2020 and 18th 
December 2020 to discuss key matters and issues. Consultation on the 
Minerals Local Plan Main Modifications commenced on 2nd August 2021; 
however, this was suspended until the end of August, to address certain 
technical issues with the supporting data prepared for the public 
consultation. 2.11  A separate Minerals and Waste Local Development 
Scheme has been produced by Worcestershire County Council and is 
available on its website (www.worcestershire.gov.uk/lds). 

 

Neighbourhood Plans 
 
2.12 A t  the time of reviewing the Local Development Scheme, the following 

status applied across the south Worcestershire plan area (data correct 
31/08/2021): 

 

Council Neighbourhood 
Areas 

Designated 

Neighbourhood 
Plans which have 

been through 
Pre-submission 

consultation 

Submitted 
Neighbourhood 

Plans 

Adopted 
Neighbourhood 

Plans 

Malvern Hills 18 1
3 

0 8
6 Worcester City 1 1

0 
0 0 

Wychavon 25
1 

2
1
0 

2 8 
 

 

 

 
 
 

 
 

http://www.worcestershire.gov.uk/download/downloads/id/11410/minerals_local_plan_publication_version.pdf
http://www.worcestershire.gov.uk/lds


5  

Supplementary Planning Documents (SPDs) 
 
2.13  No SPDs have been progressed since the October 2019 LDS 

was published. 
 
Current Development Plan for Malvern Hills District 

 
2.14  The Council’s existing Development Plan currently comprises: 

•   The South Worcestershire Development Plan (SWDP) 

•   The Worcestershire Waste Core Strategy Development Plan Document 
(adopted 2012) 

 •   Saved Policies from the Hereford and Worcester Minerals Local Plan 

(adopted 1997) 

•   Adopted (or Made) Neighbourhood Plans 

 
These are the documents which provide the planning policies that planning 
applications should be determined against (unless material considerations 
indicate otherwise) at the time of reviewing this LDS. 

 
Existing local planning policy framework 

 

2.15  The wider planning policy framework for Malvern Hills District consists of 
the following Supplementary Planning Documents: 

 
•   Affordable Housing – October 2016 
•   Planning for Health – September 2017 

•   Design Guide - March 2018 

•   Revised Developer Contributions – July 2018 
•   Water Management and Flooding – July 2018 

•   Renewable and Low Carbon Energy – July 2018 
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3.    Development Plan Documents 
 
3.1    For Malvern Hills District Council, the Development Plan Documents to be 

produced over the next three years are: 

•   The South Worcestershire Development Plan Review (Jointly with 

Worcester City and Wychavon District councils) 
• The Travellers and Travelling Showpeople Site Allocations DPD (Jointly 

with Worcester City and Wychavon District councils) 
 
3.2    The following section sets out the content of, and timetable for, producing 

the above documents. All references to Regulations in this section refer to 
The Town and Country Planning (Local Planning) (England) Regulations 

2012.

http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf
http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf


 

3a   South Worcestershire Development Plan Review 
 

Overview 

Role and content The plan will update the existing SWDP, reviewing the 
development requirements, policies, site allocations and 

extending the Plan period to 2041. 

Status Development Plan Document 

Geographical The plan covers the administrative areas of Worcester City, 
Wychavon and Malvern Hills. coverage 

Jointly produced YES. 
The SWDP was jointly produced by Worcester City Council, 
Wychavon District Council and Malvern Hills District Council 
collectively known, for plan making purposes, as the South 
Worcestershire Councils. 

Chain of National Planning Policy Framework, the National Planning 
Practice Guidance, Planning policy for Traveller sites, case 
law and planning legislation. 

conformity 

 
Milestones (Completed Stages are shown in BLUE) 

Evidence Commenced in late 2017 
Gathering 

Issues and November/December 2018 
Options 
(Regulation 18 (i)) 

Preferred Options November/December 2019 
(Regulation 18 (ii)) 

Further Preferred March/April 2021 
Options 
Consultation 

(Regulation 18 (iii) 

Publication July/August 2022 
(Regulation 19) 

Submission November 20221 
(Regulation 22) 

Independent February to May 2023 
Examination 
(Regulation 24) 

Receipt of August 20232 
Inspector’s 

Report 
(Regulation 25) 

Adoption October 2023 
(Regulation 26) 
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1 Timeframe is dependent upon availability and scheduling at the Planning Inspectorate. 
2 A ‘Main Modifications’ consultation may be required at this stage of the plan-making process subject to 
the Inspector’s examination findings. 
 



  

3b.  Travellers and Travelling Showpeople Site 

Allocations DPD 
 

Overview 

Role and content The Travellers and Travelling Showpeople Site Allocations 
DPD will set out the updated requirement for the number of 
sites and pitches to be provided to meet the needs of 
Travellers and Travelling Showpeople in the area over the 
coming years.  It will then allocate sites or extensions to 
existing sites to meet this requirement 

Status Development Plan Document 

Geographical The plan covers the administrative areas of Worcester City, 
Wychavon and Malvern Hills. coverage 

Jointly produced YES. 

The Travellers and Travelling Showpeople Site Allocations 

DPD is being jointly produced by Worcester City Council, 
Wychavon District Council and Malvern Hills District Council 
collectively known as the South Worcestershire Councils. 

Chain of Planning policy for traveller sites, case law and planning 
legislation, adopted SWDP (2016). conformity 

 
Timetable (Completed Stages are shown in BLUE) 

Commencement September 2014 

Preferred May/June 2016 
Options February/March 2018 

(Regulation 18)  

 May/July 2021 

Publication January/February 2022 
(Regulation 19) 

Submission June 2022 
(Regulation 22) 

Independent September 2022 to January 20233 
Examination 

(Regulation 24) 

Receipt of April/May 20234 
Inspector’s 
Report 

(Regulation 25) 

Adoption July 2023 
(Regulation 26) 
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3 Timeframe is dependent upon availability and scheduling at the Planning Inspectorate. 
4 A ‘Main Modifications’ consultation may be required at this stage of the plan-making process subject to 
the Inspector’s examination findings. 



  

4     Other important policy documents 
 
4.1    These documents are not part of the Development Plan, but it is important 

to set out the likely content and timetable so that interested parties are 
made aware at the earliest opportunity of forthcoming consultations. 
These documents are: 

 
•   Community Infrastructure Levy (CIL) 

•   Statement of Community Involvement (SCI) 
 
4.2    The Community Infrastructure Levy (CIL) was adopted in May 2017 and 

CIL charging commenced in Malvern Hills District on 5th June 2017.  There 

are no immediate plans to review the CIL charging schedule, however, 
national changes to CIL regulations and any transitional arrangements will 

need to be routinely monitored and taken into consideration. 
 
4.3    The Statement of Community Involvement (SCI) was adopted in 2018. 

The Neighbourhood Planning Act 2017 introduced new requirements for 
the SCI and as such it is now a requirement to review the SCI every 5 
years. The next review of the SCI is therefore due to take place in 2023. 

 
4.4    Updates to the ‘Plan Making’ section of the National Planning Policy 

Guidance (NPPG) in May and July 2020 recommend that Local Authorities 

consider reviewing their SCI with respect to the Covid-19 Pandemic and 
resulting restrictions to ensure  that plan-making  continued. This was 

undertaken and the SCI was readopted in the autumn of 2020. Now that 
the Covid-19 restrictions have been lifted the SCI will revert to the latest 
adopted version, i.e. dated 2018. 

 
4.5    There are no longer any regulations governing the production stages of 

the SCI, but the requirement to prepare one is set out in Section 18 of the 
Planning and Compulsory Purchase Act 2004 (as amended). 
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http://www.legislation.gov.uk/ukpga/2004/5/pdfs/ukpga_20040005_en.pdf
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4a.  Community Infrastructure Levy (CIL) 
 

Overview 

Role and content The Community Infrastructure Levy (CIL) sets out a charging 
schedule of tariffs to be applied to qualifying development in 
Malvern Hills District. This will allow funding to be secured for 
infrastructure that is needed because of development in 
the area. The tariff is applied per m2 of net additional 
residential floorspace. The rate of the tariff has been 
determined by examining the ability of development to bear 

the charge without unduly affecting a development’s viability. 

Status Non-Development Plan Document 

Geographical The Community Infrastructure Levy covers the Worcester 

City Council administrative area. coverage 

Jointly produced YES. 
The Charging Schedule and supporting evidence were 
prepared on a joint basis and each of the three councils has 
individually adopted CIL. In Malvern Hills District CIL 
charging commenced on 5th June2017. 

Chain of South Worcestershire Development Plan, Community 

Infrastructure Levy Regulations, the National Planning Policy 

Framework, the National Planning Practice Guidance, Part 11 
of the 2008 Planning Act and Part 6 of the Localism Act 

2011. 

conformity 

 
Timetable (Completed Stages are shown in BLUE) 

Commencement May 2012 

Consultation on PDCS – prior to housing numbers uplift: 
September – October 2013 
PDCS – Revised to take account of housing 
numbers uplift: January – February 2015 

Preliminary Draft 

Charging Schedule 
(PDCS) (Regulation 15) 

Publication of Draft April 2016 
Charging Schedule 

(Regulation 16) 

Submission July 2016 
(Regulation 19) 

Independent August 2016 
Examination Hearing sessions – November 2016 

Receipt of Examiner’s January 2017 
Report (Regulation 23) 

Adoption May 2017 
(Regulation 25) 

Levy takes effect 4th September 2017 
(Regulation 28) 
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4b.  Statement of Community Involvement (Temporary 

Amendments) 
 

Overview 

Role and content Malvern Hills District Council’s current Statement of 
Community Involvement (SCI) was adopted in 2018.  It sets 
out how the district council will consult on planning matters 
including the preparation of planning policy and the 
determination of planning applications. The Neighbourhood 

Planning Act 2019 included provisions relating to SCIs and as 
such it is now appropriate to incorporate these within the 

document to meet the new requirements. Parts of the SCI 
were also updated on a temporary basis whilst social 

distancing measures relating to Covid-19 remained in effect. 
The SCI will revert to the 2018 adopted version, with the 

amendments described above. 

Status Non-Development Plan Document – Local Development 

Document 

Geographical The SCI covers the Malvern Hills District Councill 
administrative area. It is consistent with those of 
Wychavon and Worcester City.  
Hills councils. 

coverage 

Jointly produced The SCI is not a joint document however it has been 
produced in collaboration with Worcester City Council and 

Wychavon District Council and Malvern Hills District Council. 

Chain of Planning and Compulsory Purchase Act 2004 (as amended), 
Neighbourhood Planning Act 2019, National Planning Policy 

Framework and case law. 

conformity 

 

Timetable for Review (Completed Stages are shown in BLUE) 

Commencement August 2020 

Consultation Not Applicable (temporary changes) 

Adoption (on a 
temporary 
basis) 

September 2020 

Readopted 
2018 SCI 

September 2021 
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5. Supplementary Planning Documents 
 
5.1    A number of Supplementary Planning Documents (SPD) have been 

prepared to provide further guidance on the policies within SWDP.  These 
documents are not part of the Development Plan. It is no longer a 
requirement to detail SPDs and their timetables for preparation within an 

LDS. However, the list of SPDs in the wider planning policy framework for 
Malvern Hills District can be viewed on the diagram below and in section 

2.15 of this report.



 

Malvern Hills Planning Policy Framework Diagram 
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Key 
 

Development Plan Documents 

Process Documents 

Supplementary Planning 

Documents (JOINT) 

South Worcestershire 
Development Plan 

(SWDP) 

Travellers and 
Travelling 

Showpeople Site 

Allocations DPD 

CIL Charging 

Schedule 

Neighbourhood 

Plans 

Malvern Hills District Council Planning Policy Framework 

Authority Monitoring 

Report 

Local Development 
Scheme 

Statement of Community 

Involvement (SCI) 

SPDs 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Developer Contributions SPD 

Affordable Housing SPD 

Design Guide SPD 

Water Management and Sustainable Drainage Systems 

SPD 

Health SPD 

Renewable and Low Carbon Energy SPD 



 

6.    Resources 
 
6.1    The work to deliver the planning policy documents within the LDS will be 

dependent on continued joint working between the three South 
Worcestershire Councils as this has proven to be a more efficient and 
effective way of working. The work will be undertaken using existing 

resources and within existing governance structures in each of the three 
councils. 
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7.    Risk Assessment 
 
7.1    The district council acknowledges that there are risks in delivering the 

documents set out in the LDS. Some of these risks are within the council’s 
control and some are not. Table 1 identifies the main areas of risk, their 
impact and the ways to overcome them so that the programme in the LDS 

can be delivered. 
 
Table 1: Risk Assessment 

 
Area of risk Likelihood/Impact and 

Consequence 
Mitigation 

Adequate staff resources • Unable to complete 
documents on time and 
to the required 
standard 

• Consequential 

programme slippage 
• At the extreme – DPDs 

and SPDs may be 

withdrawn e.g. if found 
unsound or subject to 
successful legal 
challenge 

• Consequential increased 
risk of inappropriate, 
speculative planning 
applications if there is 
no up-to-date Local 

Plan 

• Joint working with SW 
Councils and County Council 

• Ring fence policy teams 
dedicated to plan production 

• Employ temporary 

staff/consultants (subject to 
resource availability) 

Funding pressure on 
resources 

• Loss of resources to 
fund plan making, 
resulting in programme 

slippage 

• Consequential increased 
risk of inappropriate 
speculative planning 
applications if there is 
no up to date Local Plan 

• Protocols agreed by the SW 
Councils for budgets and 
shared costs 

• Provision of schemes to 
influence budgetary decisions 

• Monitoring of costs and 

budget spend/profiles 

Council procedures and 

Corporate commitments 
• Risk of programme 

slippage 

• Consequential increased 
risk of inappropriate, 
speculative planning 
applications if there is 

no up to date Local Plan 

• Risk to the Council’s 

reputation 

• Leader’s meetings to 

coordinate strategy 

• Robust programme 
management 

• Joint Advisory Panel to advise 

Councils on plan production 
• Joint Officer Steering Group 

to oversee plan production 
process 

• 

• Awareness of consultations 
and Council diaries 

Neighbourhood planning • Insufficient staff 
resource available to 
meet legal 
requirements in the 

• Maintain contact with Town 
and Parish Councils to 
ascertain scale and type of 
work required from the LPAs 



 

 

Area of risk Likelihood/Impact and 

Consequence 
Mitigation 

 provision of technical 
advice and support to 
Town and Parish 
Councils 

• Insufficient funding to 
resource LPA support 

• Diversion of staff 

resources from 
preparation of DPDs 
and SPDs 

• Assess the extent to which 
neighbourhood plans deliver 
the LDS 

• Assessment of neighbourhood 
plans to influence budgetary 
decisions 

• Seek Government funding for 
resources 

Changes to external 
context 

• Unable to meet 
requirements of 
national policy and 
guidance 

• Insufficient flexibility 

and resilience to meet 

economic / 

environmental / social 

changes 

• Monitor policy 
announcements and 
consultations 

• Assess Local Plan/SPD 

consistency with policy 

• Use of latest guidance 

• Monitor future trends, use of 

Foresight intelligence 

Time required for 

consideration, 
consultation and decision 

making 

• Insufficient time to 

meet standard lead in 
times to decision 

making 

• Significant level of 
responses to 
consultation 

• Additional scrutiny 

stage(s) 

• Programme slippage 

• Coordination of Council 

meeting dates 
• Project management 
• Awareness of Council diaries 

and constitutions and 
protocols for decision making 

• Awareness of events such as 
elections and holidays 

• Use of delegated decisions 
route 

• Efficient/effective handling of 

responses 

Capacity of the Planning 

Inspectorate and 

outcomes of their 
recommendations 

• PINS unable to meet 
demand for DPD 

examination leading to 
delay in adopting plan 

• Provide LDS to PINS as early 
as possible – to identify DPD 
production 

• Regular liaison with PINS 

• Monitor Inspector’s reports 

and High Court Challenges 
and draw up/use lessons 
learnt 

Unforeseen 

Circumstances (i.e. 
Covid-19 Pandemic) 

• Unable to continue with 
key areas of evidence 
base development. 

• Inability to work face to 
face and attend 
meetings. 

• Inability to meet project 
timetable (programme 
slippage). 

• Utilise video conferencing for 
meetings. 

• Produce evidence in house 

(where possible). 

• Update/review project 

timetable. 
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8.  Monitoring and Review 
 
Monitoring 

 

8.1  There is a requirement to monitor the implementation of the LDS2 and 

hence progress made in producing Local Plans and SPDs through an 
Authority Monitoring Report (AMR). AMRs must be produced at least 
annually and must cover a period of no more than 12 months. AMRs must 

cover a continuous period, with no gap in coverage between reports. 
 
8.2  In relation to each document included within the LDS, monitoring must be 

carried out on: 
 

•   the timetable included for that specific document; 
•   the stage that the document has reached in the production process; 

and 

• if the document is behind the timetable set out in the LDS, the 
reasons for this. 

 
8.3  An AMR will be produced jointly across South Worcestershire each year and 

will be made available on the councils’ websites as soon as it has been 

finalised. The AMR will be reported by the Local Planning Authority to the 
Joint Advisory Panel (or equivalent). As well as progress in plan-making, 
this will be the opportunity to report on the monitoring indicators in 
adopted Local Plans to assess policy performance. 
 

8.4 Under the CIL Regulations 2019 the Council is required to prepare an 
Infrastructure Funding Statement (IFS) setting out the collection of s106, 
CIL and other contributions and how these have been spent. The IFS also is 
required to identify and prioritises infrastructure projects for CIL spending 
and payments committed. This must be published annually by the 31st 
December.     

 
Review of the LDS 

 

8.5    In response to the yearly monitoring against the LDS, the south 

Worcestershire councils will work together to review the content of their 
LDSs each year to provide real time information of the work programme 
over a rolling three-year period. Anticipated delays or actual slippage 

against the published timetable will be addressed, with realistic revisions 
to key milestones proposed. 

 
8.6    The Local Planning Authority anticipates that the next full update of the 

LDS will be in 2024 on adoption of the SWDP, but recognise it is good 
practice to update the LDS on an annual basis.  This is subject to the 

LPA’s consideration of any significant changes for example in legislation, 
national policy or circumstances that impact on plan-making or the 
delivery of strategy and policy. 

 
 
 
 

2 Planning and Compulsory Purchase Act 2004. Part 2 – Local Development. S. 35 (as amended) 
Town and Country Planning (Local Planning) (England) Regulations 2012 – Regulation 34 Authorities’ Monitoring Reports 
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Appendix A                           South Worcestershire Local Development Scheme: Project Plan: 2021-2024 (Revised September 2021) 
 

 2021 

 

2022 2023 

 J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

Local Development Scheme         R            R            R    

Authority Monitoring Report         1 1 2 13         1 1 2 13         1 1 2 13 

SWDP Review 5 5 3 3 4 4 4 5 5 5 5 5 5 5 5    6 6 7 7 8   9 9 9 9   12  13   

Traveller and Travelling Showpeople Site 
Allocations DPD 

2 2 2 2 3 3 5 5 5 5 5 5 6 6 7 7  8   9 9 9 9 9   12 12  13      

 

 
Key - DPDs and SPDs 

 

1 Preparatory work including compiling evidence base –including 
early engagement (issues and options) consultation for DPDs 

6 Publication of Proposed Submission document for representations 
(Regulation 19 For DPDs) 

11 Inspector considers consultation responses (May not be required. 
Dependent on outcome of Examination) 

2 Preparation of draft document 7 Analysis of representations 12 Receipt of Inspector’s report (Regulation 25 for DPDs) 

3 Public Consultation 8 Submission to Secretary of State 13 Adoption/Completion/Judicial Review Period 

 (Regulation 13 for SPDs), (Regulation 18 for DPDs)  (Regulation 22 for DPDs)  (Regulation 14 for SPDs), (Regulation 26 for DPDs) 

4 Consideration of representations 9 Independent Examination (Regulation 24 for DPDs)   

5 Preparation of final document (for SPDs) 10 Consultation on Main Modifications (May not be required. R Review 

 Preparation of Proposed Submission document (for DPDs)  Dependent on outcome of Examination)   

Regulation references relate to  The Town and Country Planning (Local Planning) (England) Regulations 2012 
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http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf

